How Does a Home Get Built?
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: ::v:;u;r;oiss .- + Submit permit applications
. 4 « Permitting is concurrent

+ Excavation typically starts
within 2 weeks of the loan

- R - with the 30 day bank closing closing or the permit being
: issued, whichever is last
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Design Meeting Sign Contract g '
Construction
T « Generate in house ' ‘ I + Sign contract and submit to
concept design the bank (30 days to close) less

* Homes @ 3,300sf or
i typically take around 9 months
« Draws are paid by the bank at
milestones

* Hone details and
budget
+ Get drawing deposit
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+ Engage structural engineer
+ Engage surveyor
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* Meet and review details
for specs !
» Pricing takes 7-10 days
. after prints are revieved
__+ Revisions take 1-3 days
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* Punch list walk through
* Final county inspections
« Final Bank inspections

« Final draw

* Warranty begins

* Architect begins

* Drawings go in 3 phases

= floor plans (then edits)
o elevations (then edits)
= Permit drawings &
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